Cornell Cooperative Extension
Saratoga County
50 West High Street
Ballston Spa New York 12020

Capital Region PRISM Final RFP Report
Organization:
Address:
Contract Administer:
Phone Number:
Email Address:

Cornell Cooperative Extension of Saratoga County
50 West High Street, Ballston Spa, NY 12020
Kristopher Williams Capital Mohawk Prism Coordinator
c 518.321.0189 / o 518.885.8995
kbw44@cornell.edu

and the following person(s) and/or entities (the “Contractor”):
Name of Contractor: The Pine Hollow Arboretum
Name & Title of Contact: Gabrielle Sant’Angelo, Executive Director
Phone Number: 518-992-2033
Email Address: pinehollowarb@gmail.com
Contract Number: 21-007
Contract Start Date: March 8th, 2021
Contract Completion Date: DECEMBER 6th, 2021, 1:00 pm
A. Reporting Period Progress Activities: (check all that apply)
☐
☐
☐
☒
☐

B.

No activities occurred during the reporting period
Progress was made during this reporting period.
Project is on schedule and will be completed by the contract end date.
Project deliverables were completed during this reporting period.
Project is not on schedule: (Please provide details and indicate problems encountered and planned
Solutions. Note any additional information related to the progress of the deliverables, finances,
other details that will help the reviewer understand what progress is being made or if assistance is
needed. Please use the space provided or attach an additional work sheet.)
Summary of Completed Project:

The Pine Hollow Arboretum (PHA) is pleased to report that we made significant progress on the design and
coordination of the Invasive Species Boot Brush Station and educational programs which were funded through
this contract. All materials associated with this project have been purchased, including: two PlayClean Go signs
highlighting Garlic Mustard, Phragmites, Japanese Stilt Grass and Hemlock Wooly Adelgid which are common
invasives found at the arboretum. In addition, two boot brushes and replacement pieces were also purchased
using this grant money. One full boot brush station kit which included all construction materials was also
acquired, as the Pine Hollow Arboretum already had the materials to create a second.
This past Fall the two boot brush stations were expected to be built; however, the Pine Hollow Arboretum
went through a staffing change delaying this construction. Due to this, we were unable to construct the boot
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brush stations before the ground froze this winter. When the ground thaws this Spring, the boot brush stations
will be built in two different locations at the arboretum.
The Pine Hollow Arboretum hosted several successful volunteer sessions this past Summer and Fall. At each
session over ten volunteers participated in helping to pull Japanese Stilt Grass and Garlic Mustard. These
sessions were incredibly successful, and we felt that we were able to manage some of the Japanese Stilt Grass
spread as we were also able to pull it before it went to seed. Below is a list of the dates our organization
hosted these volunteer groups. These pulls were documented in IMaps Invasives.
6/11/2021 (Garlic Mustard)
6/23/2021 (Japanese Stilt Grass)
7/11/2021 (Japanese Stilt Grass)
7/26/2021 (Japanese Stilt Grass)
8/19/2021 (Japanese Stilt Grass)
8/26/2021 (Japanese Stilt Grass)
In addition, some of our volunteers took educational photos, showing the difference between stilt grass and a
native grass to help our volunteer identify the species. We used these photos in several social media posts to
bring awareness about this species to the public. Several tours were given throughout the Summer and Fall,
where invasive species were highlighted, specifically when entering the backwoods area of the Arboretum
where many species are prevalent.
Initiated during National Invasive Species Awareness Week, the PHA visitor kiosk is now home to many
educational resources and signs highlighting several invasive species found around the arboretum. We have
developed a small booklet for our visitors titled “Invasive Species at Pine Hollow Arboretum” which we
encourage visitors to take with them while touring the grounds. Our hope is to raise awareness about these
species and begin the process of educating the public on the importance of the issue and how to identify
invasive species when out in nature.
Pictures:

National Invasive Species Awareness Week Kiosk Set-up
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JSG Pull on 7/11/2021

JSG Pull on 7/11/2021

JSG Pull on 8/19/2021

JSG Pull 8/26/2021

JSG Pull 8/26/2021

Native Grass (left) and JSG (right)

Beechnut Foods Volunteer Day on 6/23/21 pulling JSG
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C. Financial Status of the Project:
☐ No funds expended this reporting period
☒ Funds were expended this reporting period.
Below is a list of funds and materials purchased using this grant money.
$424.51: Interpretive Sign (Hemlock Wooly Adelgid & Japanese Stilt Grass), Scrusher Brush and Scrusher Brush
replacements.
$725.00: Premium Kit- PlayClean Go Boot Brush Station (Garlic Mustard & Phragmites). This kit includes
signage frame, wooden posts, scrusher brush and replacements and additional wood posts for the station.
$160.52: Shipping Charge
Total Spent: $1,310.03
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